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Contract No. 04-0120L4
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Diary #: 002 Date: 03-Mar-200 Tuesday
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Title: Sr. Transportation Engineer
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Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I attended the prestressing meeting with Maged Armanuse, Ahmed Moin, Thong Nguyen, Taher Sarwary,
Richard Duncan regarding stressing in Frame 1, Diaphragms C and D.
MCM submitted RFI No. 523 to change the stressing sequence.
Then I attended the Risk Management meeting.
Later, I attended a meeting at the West Approach office (151 Fremont St.) to discuss punchlist items and
CCO's.
**There is a meeting scheduled on Friday, 3/7/09 with Mike Forner. He needs a copy of Ken Chin's email.
I met with Tyler Darland to discuss infill wall back-fill issues, and with Rod Lambert to discuss punchlist
issues.
Action Item: Tyler Darland is to make sure TSC submits the final/clean drawing to us per the Special
Provisions.
MCM continues to strip concrete structure forms in Frame 2 of the West Bound Bridge.
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